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The Honorable Chair and Members of the
Hawai‘i Public Utilities Commission PUBLIC UTILITIES
Kekuanaoa Building, First Floor COMMISSION
465 South King Street
Honolulu, Hawai‘i 96813
Dear Commissioners:
Subject: Hawai‘i Electric Light Company, Inc.

Rebuild Agreement and PPA Negotiations with Puna Geothermal Venture
Quarterly Update

The Commission requested in its letter dated May 9, 2019 that Hawai‘i Electric Light
Company, Inc. (“Hawai‘t Electric Light” or the “Company”) keep the Commission updated
quarterly, beginning on June 1, 2019, regarding the status of permits required for the Puna
Geothermal Venture (“PGV”) facility to come back online (including but not limited to those set
forth in Exhibit D, PGV’s Government Approvals, of Exhibit A (Rebuild Agreement) to the
Company’s March 8, 2019 letter) and status of negotiations of a restated PPA, and updated, as
necessary, regarding any other relevant developments, until the Commission determines
otherwise. In response to the Commission’s letter, Hawai‘i Electric Light respectfully submits
its quarterly report.

Status of Permits

According to PGV, there is no change to the status of permits provided in Exhibit D,
PGV’s Government Approvals, of the Rebuild Agreement.

PGV provided the following information regarding various permits and routine reporting:

County of Hawai‘i

Monitoring Stations are being processed by the Planning Department and the
Department of Public Works

Grading and grubbing for the Substation area is active as bulldozing work
continues

Department of Land and Natural Resources
Workover permits for geothermal production wells KS-9, KS-14 & KS-16 are all
active
Applications for two new geothermal wells, a production well and an injection
well, were submitted on March 1, 2019 as a standard operating procedure should
additional wells be needed.
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Department of Health
Routine reporting

Environmental Protection Agency
Routine reporting.

Status of Negotiations of a Restated PPA

The Company had an initial meeting with PGV on May 17, 2019 regarding a restated
PPA. The parties are actively negotiating pricing and terms with the intent to execute an
amended and restated PPA no later than the end of 2019 for Commission review and approval.

Status of Rebuilding of Transmission Lines

Please see the Company’s May 20, 2019 letter to the Commission regarding the status of
the rebuild effort. As noted in that letter, as a result of the Commission’s directives in the May 9,
2019 letter, the Company immediately ceased work on the transmission lines.

Please contact Sharon Hirai at (808) 969-0428 should you have any questions regarding
this matter.

Sincerely,
%/4 ,%4_—————*
Kevin M. Katsura

Director
Regulatory Non-Rate Proceedings

cc: Division of Consumer Advocacy
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